
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:10 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 257 Date: 10-Mar-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 548

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy to overcast

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended biweekly SAS Safety Tailgate and staff meetings at 8:00am.
- Monitored the progress of the prep work for the top joint splice Subarc ROOT pass for OBG lifts 10/11W.
- Continued to address miscellaneous project issues related to surveying and stressing with Caltrans staff
on the project.
- Monitored the progress of adjusting the west deviation saddles at the W2 cap beam. ABF ironworkers
continued adjusting the W2W west deviation saddle.
- See Abbas Iranmanesh's diary for ABFs labor, equipment for adjusting the W2W west deviation saddle.
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